
From: Bernier, Roberto
To: Moore, Gary
Cc: Cassidey, LeRoy; daniel.tighe@westonsolutions.com
Subject: 2-11-15 CES Update
Date: Wednesday, February 11, 2015 5:01:50 PM

2-11-15:
- NT7 completed (washed and cleaned) with ~ 1 ½ VBs of sludge.
- Moved to NT8 and ~1500 gals of liquid were separated and collected into in-use FT30335. The ½ VB

from NT7 completed with sludge from NT8 and moving into 2nd VB. At 1600 about 7 ft remain in
NT8.
- Received fresh 3 VBs from Dynamic to continue sludge operations. A fourth one will be delivered
tomorrow and placed by WWTS.
- Received final analytical for Comp 2, 3, 5. (see earlier email from Leroy)
- Received prelims for FT215012. Leroy to review and let us know.
Tomorrow:
- WWTS T7 to Lonestar in the morning, Two loads since tank is almost full.
- Finish NT8 sludge and clean out.
- Spot clean NT7 and NT8 area
- Open WWTS manways and possibly start sludge ops.
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